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SUMMARY: 
 
The California Department of Transportation (Department) is presenting this item for information on 
the status of State Highway Operation and Protection Program projects, State Transportation 
Improvement Program (STIP) projects, and Proposition 1B bond projects where the California 
Transportation Commission has allocated funds but the implementing agency has not yet awarded a 
construction contract.  The attached spreadsheets include: 
 
• Voted Not Awarded (VNA) Attachment 1 – State Administered On System Projects (Non-bond) 
• VNA Attachment 2 – Locally Administered Off System Projects (Non-bond) 
• VNA Attachment 3 – Proposition 1B Bond Projects, On and Off System 
 
In the case of Attachments 1 and 2, the projects listed are still within the six-month period of 
contract award.  For Attachment 3, the status of projects outside the six-month period of contract 
award will be reported as part of the quarterly report for bond projects.  Moreover, for projects on 
Attachment 3, the implementing agencies are unable to award a construction contract at this time due 
to recent rulings by the Pooled Money Investment Board. 
 
 
Attachments 

 



Projects Voted But Not Awarded (VNA)
On System, State Administered Projects

Dist County Route PPNO Allocation 
Date

Allocation 
(x1000) Program Project/Description Award Deadline

01 Var Var 4106 12/11/2008 $1,250 STIP  Archeological inventory 06/30/2009
01 Men 101 4475 12/11/2008 $780 SHOPP Repair Slide and Horizontal Drains 06/30/2009
02 Sis 5 3405 12/11/2008 $1,600 SHOPP Bridge Maintenance 06/30/2009
03 Pla 267 5705 12/11/2008 $500 STIP Tree Planting 06/30/2009
03 Pla 267 5702 12/11/2008 $8,200 SHOPP Drainage and place asphalt 06/30/2009
03 But 99 0011n 12/11/2008 $14,300 SHOPP Shoulder widening and place asphalt 06/30/2009
03 Yol 50 8780 12/11/2008 $490 SHOPP Improve bridge drainage 06/30/2009
03 Pla 80 5064 12/11/2008 $2,572 SHOPP Rehabilitate Culverts 06/30/2009
03 Sac Var 5984 12/11/2008 $350 SHOPP Install/modify signals 06/30/2009
04 SCl 101 0449p 12/11/2008 $1,528 SHOPP Treat bridge deck & replace joint seals 06/30/2009
04 SCl Var 0419c 12/11/2008 $1,852 SHOPP Treat bridge deck & replace joint seals 06/30/2009
04 Ala 880 0042 12/11/2008 $100,200 SHOPP High Street Bridge 06/30/2009
04 Sol 80 8315l 12/11/2008 $22,232 SHOPP Rehabilitate roadway 06/30/2009
08 SBd 215 0252s 12/11/2008 $8,370 SHOPP Cold Plane & asphalt overlay 06/30/2009
10 Mer 59 0143 12/11/2008 $645 SHOPP Signalize intersection and widening 06/30/2009
01 Men 101 4456 02/19/2009 $6,500 SHOPP Repair slope, reconstruct roadway 08/31/2009
02 Sha 5 3345 01/14/2009 $3,300 SHOPP Install median barrier 07/31/2009
05 SCr 17 8100 11/21/2008 $2,195 SHOPP soldier pile wall, concrete barrier, asphalt 05/31/2009
06 Ker 178 6212 01/14/2009 $189 SHOPP Install traffic signals 07/31/2009
06 Ker 184 6218 12/08/2008 $1,242 SHOPP Widen intersection 06/30/2009
08 SBd 138 0237Q 01/14/2009 $981 SHOPP Realign roadway 07/31/2009
06 Fre 180 6448 02/19/2009 $484 SHOPP Construct concrete barrier (Type 60). 08/31/2009
06 Ker 46 6331 02/19/2009 $635 SHOPP Widen shoulders, construct left turn lane 08/31/2009
10 SJ 12 0236 02/19/2009 $772 SHOPP Widen roadway and install traffic signals 08/31/2009
12 Ora 91 4643a 02/19/2009 $1,272 SHOPP Construct barrier and drainage systems 08/31/2009

Total On System VNA $182,439

Note: List reflects those projects outside the reporting period for Tab 24 - Monthly Status of Construction 
Contract Award for State Highway Projects, per Resolution G-06-08.
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Projects Voted But Not Awarded (VNA)
Off System, Locally Administered Projects

Dist County Responsible Agency EA PPNO Allocation Date Allocation 
(x1000) Program Project/Description Award Deadline

02 Las Lassen County 456934 2432 12/11/2008 $140 STIP Lambert Lane Bridge Replacement 
(Bridge #7C-51)

06/30/2009

02 Las Lassen County 451904 2433 12/11/2008 $140 STIP Lambert Lane Bridge Replacement 
(Bridge #7C-66)

06/30/2009

04 CC Contra Costa County 073994 2011K 12/11/2008 $251 STIP Delta DeAnza Trail Gap Closure 06/30/2009
04 CC Contra Costa County 074654 2011U 12/11/2008 $246 STIP Iron Horse Trail Pedestrian Overcrossing 

Project
06/30/2009

04 Son City of Santa Rosa 074274 5156C 12/11/2008 $1,000 STIP Courthouse Square Offsite Improvements 06/30/2009
04 SF San Francisco County 074374 9098A 12/11/2008 $1,735 STIP Leland Avenue Streetscape 

Improvements
06/30/2009

04 SF San Francisco County 074644 9098B 12/11/2008 $1,500 STIP Renewed Valencia Streetscape, Phase 1 06/30/2009
08 Riv City of Palm Desert 924606 1112H 12/11/2008 $567 STIP In Palm Desert, from Dinah Shore Drive to 

the Union Pacific Railroad Overhead
06/30/2009

10 Mar Mariposa County 4A3014 3K10 12/11/2008 $660 STIP Ben Hur Road Rehabilitation 06/30/2009

Total Local VNA $6,239

Note: List reflects those projects outside the reporting period for Tab 25 - Monthly Status of Construction 
Contract Award for Local Assistance STIP Projects, per Resolution G-06-08.
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Proposition 1B Projects Voted But Not Awarded
On and Off System

Bond 
Program  *

Dist County Route EA Project Title Agency  Bond Funds 
Allocated 

 Total CONST 
Cost 

Allocation Date

($ x 1,000) ($ x 1,000) 

Proposition 1B Bond Allocations - Contract not Awarded, Caltrans

STIP 02 Tehema 5 370701 I-5 / South Avenue Interchnage Caltrans 7,500$              7,500$               12/11/2008
STIP 03 Butte 70 3A6311 Ophir Road (Phase 1) Caltrans 16,000$            16,000$             12/11/2008
CMIA 03 Placer 80 367831 Pla-80 HOV Phase 3A Caltrans 32,207$            7,793$               12/11/2008
STIP 03 Yolo 50 388004 Harbor Boulevard Project Caltrans 24,625$             $            24,625 6/26/2008
CMIA, STIP, 
SHOPP

04 Alameda 580 290831 I-580 Eastbound HOV, Segment 2 Caltrans 43,881$            58,591$             10/29/2008

CMIA 04 Alameda 580 171331 I-580 / Isabel Interchange, Segment 
3

Caltrans 31,500$            52,200$             10/30/2008

STIP and 
SHOPP

04 Alameda 680 4A5204 In Fremont, from Route 238 to 
Koopman Road.  Rehabilitate 
pavement Sunol Grade Southbound 
HOV Lane Phase 3

Caltrans 30,063$            30,063$             6/26/2008

SHOPP 04 Alameda 680 253781 In Freemont, from Scott Creek Road 
to Grimmer Blvd.  Rehabilitate 
pavement.  

Caltrans 17,500$            17,500$             6/26/2008

CMIA 04 Solano 80 0A5331 Interstate 80 HOV lanes and 
pavement rehabilitation

Caltrans 3,400$              25,600$             12/11/2008

CMIA, STIP 04 Sonoma 101 129651 US 101 HOV Lanes - Wilfred Caltrans 48,200$            69,100$             9/25/2008
STIP 06 Madera 145 407211 Route 99/145 Interchange 

Improvements
Caltrans 5,100$               $              7,500 10/30/2008

STIP 07 Los Angeles 10 117071 Route 10 HOV Lanes from Route 
605 to Puente Avenue

Caltrans 52,949$             $            52,949 6/26/2008

TCIF 11 San Diego 905 288801 State Route 905 Caltrans 84,038$            95,100$             10/30/2008
Intercity Rail 7, 12 Los Angeles, 

Orange
Surfliner R983BA Commerce/Fullerton Triple Track Caltrans 32,000$             $            32,000 8/28/2008

 $         428,963  $          496,521 

Proposition 1B Bond Allocations - Contract not Awarded, Local Agencies

TLSP 03 Placer 0L1914 Roseville, Eureka Way and Sierra 
College Blvd.  Improve signal timing 
and coordination on 5 major 
arterials

Roseville 1,165$              1,165$               9/25/2008

Sub-Total Proposition 1B Bond Allocations - Contract not Awarded, Caltrans:
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Proposition 1B Projects Voted But Not Awarded
On and Off System

Bond 
Program  *

Dist County Route EA Project Title Agency  Bond Funds 
Allocated 

 Total CONST 
Cost 

Allocation Date

($ x 1,000) ($ x 1,000) 

TLSP 03 Sacramento 0L1934 In Citrus Heights, on Greenback 
Lane: Improve safety through 
enhanced control management 
features

Citrus Heights 180$                 218$                  9/25/2008

TLSP 03 Sacramento 0L1904 Near Citrus Heights, on Madison 
Avenue: Improve safety, operation, 
and effective capacity 

Sacramento 
County

142$                 627$                  8/28/2008

TLSP 03 Sacramento 0L1971 Florin Road Sacramento 
County

 $                401  $                 401 12/11/2008

CMIA 04 Alameda 580 171321 I-580 / Isabel Interchange, Segment 
2

City of Livermore 3,900$              7,300$               12/11/2008

CMIA 04 Alameda 580 / 84 171311 I-580 / Isabel Interchange, Segment 
1

City of Livermore  $           24,600 37,400$             12/11/2008

TLSP 04 Alameda 074574 In San Leandro, Citywide ATMS 
Expansion.

San Leandro 350$                 558$                  10/29/2008

TLSP 04 Contra Costa 74601 Ygnacio Valley Road Corridor Walnut Creek  $             1,489  $              1,489 12/11/2008
TLSP 04 Marin 74584 Sir Frances Drake Boulevard Marin County  $                208  $                 260 9/25/2008
TLSP 04 San Francisco 74614 Franklin, Gough & Polk Streets San Francisco 

MTA
 $             5,110  $            10,220 10/29/2008

STIP 05 San Benito 25 0K5201 Highway 25 Safety and Operational 
Enhancements

San Benito  $           10,825  $            10,825 8/28/2008

LSBRP 04 San Mateo Departing Flight Traffic SF Airport 823$                 7,179$               Delegated

STIP 06 Kern 4C2701 Westside Parkway-Phase 2 City of 
Bakersfield

 $           62,000  $            62,000 8/28/2008

TLSP 06 Kings 4C2724 In Hanford, on 12th Avenue: 
Reduce the number of accidents

Hanford 90$                   150$                  9/25/2008

CMIA 07 Los Angeles 405 120301 I-405 Carpool Lane I-10 to US 101 
(Northbound) - Design-Build

Los Angeles 
MTA

730,000$          778,000$           9/25/2008

TLSP 07 Los Angeles 4u4201 ATCS - Echo Park / Silver Lake 
Project (partial allocation)

City of Los 
Angeles

 $             3,215  $              3,215 12/11/2008

LSBRP 07 Los Angeles Cherry Ave Los Angeles 
County

9$                     78$                    Delegated

LSBRP 07 Los Angeles College Park Drive Los Angeles 
County

15$                   131$                  Delegated

LSBRP 07 Los Angeles Washington Blvd Los Angeles 
County

17$                   151$                  Delegated
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Proposition 1B Projects Voted But Not Awarded
On and Off System

Bond 
Program  *

Dist County Route EA Project Title Agency  Bond Funds 
Allocated 

 Total CONST 
Cost 

Allocation Date

($ x 1,000) ($ x 1,000) 

LSBRP 07 Los Angeles Avalon Blvd Los Angeles 
County

23$                   205$                  Delegated

LSBRP 07 Los Angeles Anaheim St Los Angeles 
County

33$                   290$                  Delegated

LSBRP 07 Los Angeles Tampa Ave Los Angeles 
County

60$                   520$                  Delegated

LSBRP 07 Los Angeles 7TH  St Los Angeles 
County

65$                   567$                  Delegated

LSBRP 07 Los Angeles Washington Blvd Los Angeles 
County

95$                   826$                  Delegated

LSBRP 07 Los Angeles Artesia Blvd Los Angeles 
County

99$                   864$                  Delegated

LSBRP 07 Los Angeles Queens Way Los Angeles 
County

237$                 2,063$               Delegated

LSBRP 07 Los Angeles Queens Way Los Angeles 
County

237$                 2,063$               Delegated

LSBRP 07 Los Angeles Avenue T Los Angeles 
County

260$                 2,265$               Delegated

LSBRP 07 Los Angeles Soto Street Los Angeles 
County

377$                 3,287$               Delegated

LSBRP 07 Los Angeles Azusa Ave Los Angeles 
County

466$                 4,059$               Delegated

LSBRP 07 Los Angeles 10th St Los Angeles 
County

761$                 6,636$               Delegated

TLSP 07 Los Angeles 4U4161 Advanced System Detection 
Expansion

Santa Clarita  $                500  $                 500 12/11/2008

TLSP 08 Riverside 0G0404 TLSP ATMS Phase II Corona  $             4,488  $              4,488 10/29/2008
TLSP 08 Riverside 0G0404 City of Murrieta, On Murieta Hot 

Springs Road: Replace  existing 
signal controllers 

Murrieta 478$                 478$                  10/29/2008

LSBRP 08 Riverside River Rd Riverside County 22$                   57,204$             Delegated

LSBRP 08 Riverside SB Van Buren Blvd Riverside County 1,885$              21,585$             Delegated

LSBRP 08 Riverside SB Van Buren Blvd Riverside County 1,885$              21,585$             Delegated
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Proposition 1B Projects Voted But Not Awarded
On and Off System

Bond 
Program  *

Dist County Route EA Project Title Agency  Bond Funds 
Allocated 

 Total CONST 
Cost 

Allocation Date

($ x 1,000) ($ x 1,000) 

TLSP 08 San 
Bernardino

0G0384 In Rancho Cucamonga, on Foothill 
Boulevard: Upgrade traffic 
controllers

Rancho 
Cucamonga

225$                 225$                  8/28/2008

TLSP 11 San Diego 212904 In Bonita, on Bonita Road. 
Implement coordination. 

Bonita 718$                 1,473$               8/28/2008

TLSP 11 San Diego 956538 In Fallbrook, on South Mission 
Road: Implement coordination 
timing between four existing signals

San Diego 
County

78$                   100$                  8/28/2008

TLSP 11 San Diego 212924 Rancho Santa Fe Road San Marcos  $                266  $                 266 8/28/2008
TLSP 12 Orange 402744 In Garden Grove – TMC Upgrade-

Improve the Traffic Management 
Center communications

OCTA 1,859$              1,859$               10/29/2008

859,655$          1,054,776$        

1,288,618$       1,551,297$        

Highlighted projects are also included in monthly report under Tab 24.

*  Note: CMIA Corridor Mobility Improvement Account
SR 99 State Route 99 
STIP State Transportation Improvement Program
SHOPP State Highway Operation and Protection Program
TLSP Traffic Light Syncronization Program
LSBRP Local Seismic Bridge Retrofit Program
HRCSA Highway-Railroad Crossing Safety Account

Sub-Total Proposition 1B Bond Allocations - Contract not Awarded, Local Agencies:

Total Voted Not Awarded Proposition 1B Contracts
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